MSAD #54

New Norridgewock Elementary School
Design and Funding Approval
May 9, 2007

PROPOSED PROJECT SCHEDULE

Activity

DOE Construction Subcommittee Review
Concept Approval by State Board of Education
Referendum Date

Design Development Complete

Construction Documents Complete/Final Review
Design & Funding Approval by State Board of Education
Project out to Bid

Bid Opening

Department of Education Final Funding Approval
Construction Initiation Date

Substantial Completion

Occupancy

Demolition/Sitework Complete

SQUARE FOOT ANALYSIS

Space Definition State/Local

New Construction 63,000
(Expanded Gym)

Date
September 2006
September 2006

October 2006
January 2007
April 2007
May 2007
May 2007
June 2007
July 2007
July 2007
August 2008
August 2008

November 2008

Local Only

1,700

4/14/2008



